
AUGUST

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5 6 7

8 9 10 11 12 13 14
End of Run

15 16 17 18 19 20 21
Purge HVPS Tank Install Stent Equip.

Weld on HVPS Tank. Weld on HVPS Tank. Weld on HVPS Tank.

22 23 24 25 26 27 28
Install Stent Equip. Install Stent Equip. Install Stent Equip. Pump Beam Line Hot Checkout - All D - Irradiate Stents

Check Rel. Positions
Weld on HVPS Tank. Leak Test HVPS of MQB2F01 - 6.- CC Setup 37 MeV, 2µa    for Duke - GK

    Tank. - RW Leak Test HVPS (FEL @ 5.1µm)
    Tank. - RW

2:15 - TOUR
29 30 31

D - Irradiate Stents Install X-Ray Equip. Pump Beam Line
   for Duke - GK Move Solenoid - CC

Align X-Ray E. - CC



SEPTEMBER

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4

8:30 - 9:30 AC Pwr. D - Cesiate Cath. TS
40 MVA Repairs
CHL Test on 7.5MVA
CHL @ 4°K ? CHL @ 2°K ?

5 6  DAY                   7 DAY                     8 DAY                    9 DAY                   10 11
Holiday Cesiate Phase Unit Cavities Calibrate Buncher Phase Unit Cavities

Beam to Recombiner SB, PP, LM, GB(DO) Solve Corrector kicks SB, LM, GB (DO)
Magnets - BY, SB BY, DD, TS, GB(DO) 13 - 15 Tour (LAFB)
GB (DO)
CHL @ 2°K

12 DAY                    13 14 15 16 DAY                   17 18
Continue Corrector D - CSR - PP,DD,RL D - CSR - PP,DD,RL D - CSR - PP,DD,RL Setup per PARMELA

Verify match to model
PP(DO) PP(DO) PP (DO) BY, DD, GB (DO)

Kicks - DD, BY Tour (S & T Review) 10:30 - Tour (Navy)
GB (DO)

19 20 21 22 23 24 25
Maintenance Day D - X-Ray Tests - JB D - X-Ray Tests - JB D - X-Ray Tests - JB D - X-Ray Tests - JB
SWING SWING
Commiss Instrmnts S - Irradiate Stents S - Irradiate Stents S - Irradiate Stents Meas. Bunch length
Multi Slit II    1G phasing
Happek 1    Optical Chicane

   Phasing
PP, SB(DO)    for Duke - GK    for Duke - GK    for Duke - GK PP, SB (DO)

26 28 29 30



OCTOBER

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2

3 4 5 6 7 8 9
Machine Develop. Machine Develop. Machine Develop.

10 11 12 13 14 15 16

17 18 19 20 21 22 23
Hot Checkout - All Hot Checkout - All

24 25 26 27 28 29 30
FEL OPS Start FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS

31



NOVEMBER

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5 6

FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS

7 8 9 10 11 12 13
FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS

14 15 16 17 18 19 20
FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS FEL OPS

21 22 23 24 25 26 27
FEL OPS FEL OPS FEL OPS End Holiday Holiday

28 29 30
Warm-up Cryomod. Warm-up Cryomod.
for Exchange. - JP for Exchange. - JP
Remove Blocks on Remove Blocks on
Truck Ramp. - NW Truck Ramp. - NW



DECEMBER

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4

Warm-up Cryomod.
for Exchange. - JP
Open Bk. Leg - NW Open Bk. Leg - NW Open Bk. Leg - NW

5 6 7 8 9 10 11
Exchange Cryomod. Cool Down Cryomod. D - Replace Bk. Leg D - Replace Bk. Leg

Replace Blocks on Replace Blocks on
Truck Ramp. - NW Truck Ramp. - NW S - Comm. Cryomod. S - Comm. Cryomod.

12 13 14 15 16 17 18
D - Replace Bk. Leg D - Replace Bk. Leg D - Replace Bk. Leg D - Replace Bk. Leg D - Replace Bk. Leg

S - Comm. Cryomod. S - Comm. Cryomod. S - Comm. Cryomod. S - Comm. Cryomod. S - Comm. Cryomod.

19 20 21 22 23 24 25
D - Replace Bk. Leg D - Replace Bk. Leg D - Replace Bk. Leg D - Replace Bk. Leg Christmas

S - Comm. Cryomod. S - Comm. Cryomod. S - Comm. Cryomod. S - Comm. Cryomod.

26 27 28 29 30 31
Holiday Holiday Shutdown Day Shutdown Day Holiday


